SCRUM Meeting 2 Week 3 for baszl
Prepared by: Zachary Fournier
Meeting Date: 11/18/2021

Meeting Attendees

1. Zachary Fournier
2. Asim Maredia
3. Spencer Cho
4. Luke Loera
5. Benson Nguyen

Meeting Agenda Items

- Status update on work from previous scrum meeting
- Discuss new tasks for the week

Status Update Since Last Meeting

Accomplishments:
- Website build updated to reflect prototype of final product.
- Backend updated to include twitter OAuth

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Make Privacy Policy/Terms of Service	Spencer	YES
SCRUM Meeting Document/	Zachary	YES
Images for website(frontend)	Benson	YES
Admin Dashboard	Luke	YES
Twitter OAuth	Asim	YES
Login backend	Luke	WIP

Before The Next Meeting

Plans:
- Have proper login on web application via Oauth

- Best attempt to have the task assignments completed, if not we will discuss the status report next meeting.

Task Assignments:

Task Description	Assigned to
SCRUM Meeting Document	Zachary
Login backend/Admin Page	Luke
Login Page	Spencer
Post Page	Benson
Facebook Oauth	Asim

Minutes from Previous Meeting

Last meeting we focused on updating the frontend of the web application to better align with the final product. Benson was tasked with creating the main page that displays the social media feeds. Spencer told us that in order to use the facebook API we were required to have a terms of service, so he said he would look into that. Asim was tasked with the twitter OAuth so we could log into the social media. Luke said he was continuing focus on the login backend/admin environment, and Zach would help where needed while focusing on the scrum documentation and sprint material due at the end of the week.