SCRUM Week 1 Meeting 1 for Project 3

Prepared by: Zachary Fournier
Meeting Date: 11/3/2021

Meeting Attendees

1. Zachary Fournier
2. Asim Maredia
3. Spencer Cho
4. Luke Loera
5. Benson Nguyen

Meeting Agenda Items

- Discuss the weeks plans/ initiate work
- Create accounts/ environments for all the necessary software we will be using

Status Update Since Last Meeting

Accomplishments:
- First Scrum meeting of the project, no previous meetings/updates provided.

Task Assignments:

Task Description	Assigned to
Create Github	Zachary
Social Media Burners	Spencer
Establish Website/Database Environment	Luke

Minutes from Previous Meeting

- First Scrum meeting of the project, no previous meetings/updates provided.

SCRUM Week 1 Meeting 2 for Project 3

Prepared by: Zachary Fournier
Meeting Date: 11/4/2021

Meeting Attendees

1. Asim Maredia
2. Spencer Cho
3. Luke Loera
4. Benson Nguyen
5. Zachary Fournier

Meeting Agenda Items

- Continue Setup of of software environments
- Roll out the next set of tasks for this sprint for this scrum meeting

Status Update Since Last Meeting

Accomplishments:
- Accounts registered for software we plan on using

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Create Github	Zachary	yes
Social Media Burners	Spencer	yes
Establish Website/Database Environment	Luke	yes

Before The Next Meeting

Plans:
- Create the software environments we will be using, set-up tools.

Task Assignments:

Task Description	Assigned to

Intro to social media bots	Spencer/Benson
Initial website up and running	Zachary
Initial setup to database	Luke
Intro to social media api	Asim

Minutes from Previous Meeting

Create all the accounts we need to host our web application, host database, and manage version control. We also chose the back and front end frameworks for the application. We also downloaded any packages or tools needed to develop the application locally.

SCRUM Week 1 Meeting 3 for Project 3

Prepared by: Zachary Fournier
Meeting Date: 11/7/2021

Meeting Attendees

1. Asim Maredia
2. Luke Loera
3. Spencer Cho
4. Zachary Fournier
5. Benson Nguyen

Meeting Agenda Items

- Discuss code for accessing social media APIs
- Setup database for project

Status Update Since Last Meeting

Accomplishments:
- Website up and running
- Established Database environment

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Intro to social media bots	Spencer/Benson	Yes
Initial website up and running	Zachary	Yes
Initial setup to database	Luke	Yes
Intro to social media api	Asim	Yes

Before The Next Meeting

Plans:
- Wrap up the Week with the retrospective and sprint template

Task Assignments:

Task Description	Assigned to
Retrospective Summary	Asim
Github Release Link	Zachary
Product Backlog Update	Benson
Sprint Backlog Update	Luke
Next Scrum Meeting	Spencer

Minutes from Previous Meeting

Create burner accounts for Facebook, Twitter, and Instagram. Facebook and Twitter will be troublesome as they require developer account tokens. Initialize react app and push everything to Github. Include Postgresql database resource in Heroku application and orient with basic functionality and connectivity with application.