SCRUM Meeting 3 Week 3 for baszl

Prepared by: Zachary Fournier

Meeting Date: 11/18/2021

Meeting Attendees

- 1. Zachary Fournier
- 2. Asim Maredia
- 3. Spencer Cho
- 4. Luke Loera
- 5. Benson Nguyen

Meeting Agenda Items

- Status update on work from previous scrum meeting
- Discuss new tasks for the week

Status Update Since Last Meeting

Accomplishments:

- User login is functional, needs some more fine tuning
- Webpages better represent our final product/ has been updated

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
SCRUM Meeting Document	Zachary	YES
Login backend/Admin Page	Luke	YES
Login Page	Spencer	WIP
Post Page	Benson	WIP
Facebook Oauth	Asim	WIP

Before The Next Meeting

Plans:

- Working web Application pushed to heroku that is usable and handles user credentials.
- Best attempt to have the listed task assignments completed, if not we will discuss the status report next meeting.

Task Assignments:

Task Description	Assigned to
Sprint Materials	Zachary
SCRUM document	Zachary
Login Screen	Benson
Post Screen	Benson
Template for backend	Luke
Facebook Oauth	Asim
Retrospective meeting	Everyone

Minutes from Previous Meeting

Last meeting we focused more on the front end as well as the token authentications of Oauth. Spencer and Benson said they were going to focus on the frontend. Spencer would work on making the login page more intuitive, while Benson would work on the social media post page. Asim being able to get the twitter OAuth to work said he was going to focus on getting the facebook OAuth working for this leg of the sprint. Luke would continue on the backend by focusing on creating a template for the data. Zach would work on the SCRUM meeting documentation, and sprint materials as well as help with the code wherever needed.